
ID Task Name
9 NEW MEL. UNIT1 SCROLL CASE

13 SHASTA UNIT 3

10 NEW MEL. UNIT 2 PEZIOMETER TUBES

40 TRACY UNIT 1 ANNUAL

11 NEW MEL. UNIT 1 SCROLL CAS REPAIR

14 SP CREEEK UNIT 1 ANNUAL

41 TRACY UNIT 2 ANNUAL

15 SHASTA UNIT 4 ANNUAL TX rehab & PAINT

42 TRACY UNIT 3 ANNUAL

43 TRACY UNIT 3 AND 4 DISCHARGE VALVE REPAIR

16 NIMBUS U1 ANNUAL

44 TRACY UNIT 1,2,3 CO2 UPGRADE

12 NEW MEL. UNIT 2 ANNUAL

17 SP CREEK ANNUAL UNIT 2

45 TRACY UNIT 4,5,6 CO2 UPGRADE

46 TRACY UNIT 5 ANNUAL

47 TRACY UNIT 6 ANNUAL

48 O'NEILL PLANT SS & TRANSF. INSPECTION

49 O'NEILL  UNIT 4,5,6 CO2 UPGRADE

50 O'NEILL UNIT 1 ANNUAL

51 O'NEILL UNIT 1,2,3 CO2 UPGRADE

52 O'NEILL UNIT 2 ANNUAL

53 O'NEILL UNIT 3 ANNUAL

54 O'NEILL UNIT 4 ANNUAL

2 3/16

2 4/21

/19 3/22

6/13 6/28

4/2 4/20

4/2 4/27

5/29 6/12

4/16 6/8

4/16 5/24

4/16 5/24

4/23 5/4

4/23 4/26

4/30 5/25

4/30 5/25

4/16 4/19

3/29 4/18

3/29 4/18

6/26 6/27

7/9 7/12

7/12 7/25

7/16 7/19

7/19 8/8

7/26 8/15

8/9 8/22

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun
2Q01 3Q01 4Q01 1Q02 2Q02

Task

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Milestone

Rolled Up Progress

Split

External Tasks

Project Summary

MAJOR EQUIPMENT OUTAGE SCHEDULE 2001-2005 WITH NO SHASTA SUMMER OUTAGES

Page 1

Project: 2001_5V8
Date: Tue 5/15/01



ID Task Name
22 FOLSOM U2 ANNUAL

55 O'NEILL UNIT 5 ANNUAL

56 O'NEILL UNIT 6 ANNUAL

23 FOLSOM U1 ANNUAL

24 KESWICK UNIT 1 ANNUAL

21 SHASTA UNIT 1 TX PAINTING

25 SP CREEK TX REHAB

36 FOLSOM U3 OVERHAUL

26 KESWICK UNIT 2 ANNUAL

27 TRINITY UNIT 1 ANNUAL

18 SHASTA UNIT 5 TX PAINTING & REHAB

20 SHASTA UNIT 2 TX PAINTING

28 NIMBUS U2 ANNUAL

19 SHASTA UNIT 3 TX PAINTING

29 KESWICK UNIT 3 ANNUAL

30 TRINITY UNIT 2 ANNUAL

3 SHASTA UNIT 4 TURBINE

31 CARR UNIT 1 ANNUAL

4 SHASTA UNIT 5 TURBINE

32 CARR UNIT 2 ANNUAL

33 SHASTA UNIT 2 ANNUAL

34 SP CREEK UNIT 1 ANNUAL

35 SP CREEK UNIT 2 ANNUAL

37 SHASTA UNIT 3  ? TURBINE INSTALL
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ID Task Name
38 TRINITY TRANSFORMER REHAB

39 TRINITY UNIT 2 ANNUAL

8 TRINITY UNIT 2

5 CARR UNIT 1 TURBINE

7 TRINITY UNIT 1

6 CARR UNIT 2 TURBINE

1 SHASTA UNIT 1 TURBINE REPAIR

2 SHASTA UNIT 2 TURBINE
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ID Task Name
9 NEW MEL. UNIT1 SCROLL CASE

13 SHASTA UNIT 3

10 NEW MEL. UNIT 2 PEZIOMETER TUBES

40 TRACY UNIT 1 ANNUAL

11 NEW MEL. UNIT 1 SCROLL CAS REPAIR

14 SP CREEEK UNIT 1 ANNUAL

41 TRACY UNIT 2 ANNUAL

15 SHASTA UNIT 4 ANNUAL TX rehab & PAINT

42 TRACY UNIT 3 ANNUAL

43 TRACY UNIT 3 AND 4 DISCHARGE VALVE REPAIR

16 NIMBUS U1 ANNUAL

44 TRACY UNIT 1,2,3 CO2 UPGRADE

12 NEW MEL. UNIT 2 ANNUAL

17 SP CREEK ANNUAL UNIT 2

45 TRACY UNIT 4,5,6 CO2 UPGRADE

46 TRACY UNIT 5 ANNUAL

47 TRACY UNIT 6 ANNUAL

48 O'NEILL PLANT SS & TRANSF. INSPECTION

49 O'NEILL  UNIT 4,5,6 CO2 UPGRADE

50 O'NEILL UNIT 1 ANNUAL

51 O'NEILL UNIT 1,2,3 CO2 UPGRADE

52 O'NEILL UNIT 2 ANNUAL

53 O'NEILL UNIT 3 ANNUAL

54 O'NEILL UNIT 4 ANNUAL
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ID Task Name
22 FOLSOM U2 ANNUAL

55 O'NEILL UNIT 5 ANNUAL

56 O'NEILL UNIT 6 ANNUAL

23 FOLSOM U1 ANNUAL

24 KESWICK UNIT 1 ANNUAL

21 SHASTA UNIT 1 TX PAINTING

25 SP CREEK TX REHAB

36 FOLSOM U3 OVERHAUL

26 KESWICK UNIT 2 ANNUAL

27 TRINITY UNIT 1 ANNUAL

18 SHASTA UNIT 5 TX PAINTING & REHAB

20 SHASTA UNIT 2 TX PAINTING

28 NIMBUS U2 ANNUAL

19 SHASTA UNIT 3 TX PAINTING

29 KESWICK UNIT 3 ANNUAL

30 TRINITY UNIT 2 ANNUAL

3 SHASTA UNIT 4 TURBINE

31 CARR UNIT 1 ANNUAL

4 SHASTA UNIT 5 TURBINE

32 CARR UNIT 2 ANNUAL

33 SHASTA UNIT 2 ANNUAL

34 SP CREEK UNIT 1 ANNUAL

35 SP CREEK UNIT 2 ANNUAL

37 SHASTA UNIT 3  ? TURBINE INSTALL 10/1 5/31

Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov
3Q02 4Q02 1Q03 2Q03 3Q03 4Q03

Task

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Milestone

Rolled Up Progress

Split

External Tasks

Project Summary

MAJOR EQUIPMENT OUTAGE SCHEDULE 2001-2005 WITH NO SHASTA SUMMER OUTAGES

Page 5

Project: 2001_5V8
Date: Tue 5/15/01



ID Task Name
38 TRINITY TRANSFORMER REHAB

39 TRINITY UNIT 2 ANNUAL

8 TRINITY UNIT 2
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ID Task Name
9 NEW MEL. UNIT1 SCROLL CASE

13 SHASTA UNIT 3

10 NEW MEL. UNIT 2 PEZIOMETER TUBES

40 TRACY UNIT 1 ANNUAL

11 NEW MEL. UNIT 1 SCROLL CAS REPAIR

14 SP CREEEK UNIT 1 ANNUAL

41 TRACY UNIT 2 ANNUAL

15 SHASTA UNIT 4 ANNUAL TX rehab & PAINT

42 TRACY UNIT 3 ANNUAL

43 TRACY UNIT 3 AND 4 DISCHARGE VALVE REPAIR

16 NIMBUS U1 ANNUAL

44 TRACY UNIT 1,2,3 CO2 UPGRADE

12 NEW MEL. UNIT 2 ANNUAL

17 SP CREEK ANNUAL UNIT 2

45 TRACY UNIT 4,5,6 CO2 UPGRADE

46 TRACY UNIT 5 ANNUAL

47 TRACY UNIT 6 ANNUAL

48 O'NEILL PLANT SS & TRANSF. INSPECTION

49 O'NEILL  UNIT 4,5,6 CO2 UPGRADE

50 O'NEILL UNIT 1 ANNUAL

51 O'NEILL UNIT 1,2,3 CO2 UPGRADE

52 O'NEILL UNIT 2 ANNUAL

53 O'NEILL UNIT 3 ANNUAL

54 O'NEILL UNIT 4 ANNUAL
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ID Task Name
22 FOLSOM U2 ANNUAL

55 O'NEILL UNIT 5 ANNUAL

56 O'NEILL UNIT 6 ANNUAL

23 FOLSOM U1 ANNUAL

24 KESWICK UNIT 1 ANNUAL

21 SHASTA UNIT 1 TX PAINTING

25 SP CREEK TX REHAB

36 FOLSOM U3 OVERHAUL

26 KESWICK UNIT 2 ANNUAL

27 TRINITY UNIT 1 ANNUAL

18 SHASTA UNIT 5 TX PAINTING & REHAB

20 SHASTA UNIT 2 TX PAINTING

28 NIMBUS U2 ANNUAL

19 SHASTA UNIT 3 TX PAINTING

29 KESWICK UNIT 3 ANNUAL

30 TRINITY UNIT 2 ANNUAL

3 SHASTA UNIT 4 TURBINE

31 CARR UNIT 1 ANNUAL

4 SHASTA UNIT 5 TURBINE

32 CARR UNIT 2 ANNUAL

33 SHASTA UNIT 2 ANNUAL

34 SP CREEK UNIT 1 ANNUAL

35 SP CREEK UNIT 2 ANNUAL

37 SHASTA UNIT 3  ? TURBINE INSTALL
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ID Task Name
38 TRINITY TRANSFORMER REHAB

39 TRINITY UNIT 2 ANNUAL

8 TRINITY UNIT 2

5 CARR UNIT 1 TURBINE

7 TRINITY UNIT 1

6 CARR UNIT 2 TURBINE

1 SHASTA UNIT 1 TURBINE REPAIR

2 SHASTA UNIT 2 TURBINE
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ID Task Name
9 NEW MEL. UNIT1 SCROLL CASE

13 SHASTA UNIT 3

10 NEW MEL. UNIT 2 PEZIOMETER TUBES

40 TRACY UNIT 1 ANNUAL

11 NEW MEL. UNIT 1 SCROLL CAS REPAIR

14 SP CREEEK UNIT 1 ANNUAL

41 TRACY UNIT 2 ANNUAL

15 SHASTA UNIT 4 ANNUAL TX rehab & PAINT

42 TRACY UNIT 3 ANNUAL

43 TRACY UNIT 3 AND 4 DISCHARGE VALVE REPAIR

16 NIMBUS U1 ANNUAL

44 TRACY UNIT 1,2,3 CO2 UPGRADE

12 NEW MEL. UNIT 2 ANNUAL

17 SP CREEK ANNUAL UNIT 2

45 TRACY UNIT 4,5,6 CO2 UPGRADE

46 TRACY UNIT 5 ANNUAL

47 TRACY UNIT 6 ANNUAL

48 O'NEILL PLANT SS & TRANSF. INSPECTION

49 O'NEILL  UNIT 4,5,6 CO2 UPGRADE

50 O'NEILL UNIT 1 ANNUAL

51 O'NEILL UNIT 1,2,3 CO2 UPGRADE

52 O'NEILL UNIT 2 ANNUAL

53 O'NEILL UNIT 3 ANNUAL

54 O'NEILL UNIT 4 ANNUAL

May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
3Q05 4Q05 1Q06 2Q06 3Q06

Task

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Milestone

Rolled Up Progress

Split

External Tasks

Project Summary

MAJOR EQUIPMENT OUTAGE SCHEDULE 2001-2005 WITH NO SHASTA SUMMER OUTAGES

Page 10

Project: 2001_5V8
Date: Tue 5/15/01



ID Task Name
22 FOLSOM U2 ANNUAL

55 O'NEILL UNIT 5 ANNUAL

56 O'NEILL UNIT 6 ANNUAL

23 FOLSOM U1 ANNUAL

24 KESWICK UNIT 1 ANNUAL

21 SHASTA UNIT 1 TX PAINTING

25 SP CREEK TX REHAB

36 FOLSOM U3 OVERHAUL

26 KESWICK UNIT 2 ANNUAL

27 TRINITY UNIT 1 ANNUAL

18 SHASTA UNIT 5 TX PAINTING & REHAB

20 SHASTA UNIT 2 TX PAINTING

28 NIMBUS U2 ANNUAL

19 SHASTA UNIT 3 TX PAINTING

29 KESWICK UNIT 3 ANNUAL

30 TRINITY UNIT 2 ANNUAL

3 SHASTA UNIT 4 TURBINE

31 CARR UNIT 1 ANNUAL

4 SHASTA UNIT 5 TURBINE

32 CARR UNIT 2 ANNUAL

33 SHASTA UNIT 2 ANNUAL

34 SP CREEK UNIT 1 ANNUAL

35 SP CREEK UNIT 2 ANNUAL

37 SHASTA UNIT 3  ? TURBINE INSTALL
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ID Task Name
38 TRINITY TRANSFORMER REHAB

39 TRINITY UNIT 2 ANNUAL

8 TRINITY UNIT 2

5 CARR UNIT 1 TURBINE

7 TRINITY UNIT 1

6 CARR UNIT 2 TURBINE

1 SHASTA UNIT 1 TURBINE REPAIR

2 SHASTA UNIT 2 TURBINE
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